COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/08/2009

ESTIMATE SUMMARY 08:25:16
CONTID: C16830 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 16830-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 206.( DAYS TIME ALLOW: 12/4/20( FIXED COMPLETION DAT
I-25 SOUTH OF PUEBLO PERCENT TIME: 100.00 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: IM 0251-333
I-25 SOUTH OF PUEBLO
NAME OF ROAD: 025A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/04/2009 DATE TIME STARTED 05/13/2009
2635 DELTA DRIVE DATE LET 03/19/2009 DATE WORK BEGAN 05/13/2009
DATE AWARDED 04/07/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/17/2009 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,513,752.43 PARTICIPATING $ 6,029,732.85 S 404,022.76
AWARD PROJECT AMT: $  7,035,016.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.25% TOTAL EARNINGS 6,029,732.85 404,022.76
FUNDS AVAILABLE: $ 1,484,019.58 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,029,732.85 404,022.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -105,525.25 0.00
SECURITIES ENCUMBERED 105,525.25 0.00
NET EARNINGS 6,029,732.85 404,022.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,029,732.85 404,022.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 404,022.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 30,963.000 28,431.000
SY 2,532.000 5,722.32
2.26000 30,963.000 69,976.38
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.60000 0.000 0.00
0015 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 764.000 0.000
cY 764.000 21,926.80
28.70000 764.000 21,926.80
0020 203-01500 BLADING 82.000 0.000
HOUR 82.000 7,457.08
90.94000 82.000 7,457.08
0025 203-01594 COMBINATION LOADER 30.000 0.000
HOUR 0.000 0.00
85.92000 0.000 0.00
0030 207-00205 TOPSOIL 2,985.000 0.000
cy 2,636.000 94,711.48
35.93000 2,636.000 94,711.48
0035 208-00002 *EROSION LOG (12 INCH) 700.000 84.000
LF 186.000 478.02
2.57000 270.000 693.90
0040 208-00011 *EROSION BALES (WEED FREE) 10.000 3.000
EACH 0.000 0.00
22.05000 3.000 66.15
0045 208-00020 *SILT FENCE 4,403.000 1,860.800
LF 2,542.000 2,389.48
0.94000 4,402.800 4,138.63
0050 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
653.15000 3.000 1,959.45
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.000
EACH 1.000 1,457.02

1,457.02000 4.000 5,828.08
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000
HOUR 0.000 0.00
47.25000 0.000 0.00
0065 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000
HOUR 0.000 0.00
131.25000 0.000 0.00
0070 208-00205 EROSION CONTROL SUPERVISOR 150.000 76.000
HOUR 28.000 2,205.00
78.75000 104.000 8,190.00
0075 208-00300 TEMPORARY BERMS 0.000 0.000
LF 0.000 0.00
6.03000 0.000 0.00
0080 212-00006 *SEEDING (NATIVE) 4.500 0.000
ACRE 4.500 1,937.25
430.50000 4.500 1,937.25
0085 213-00004 *MULCHING (WEED FREE STRAW) 4.000 0.000
ACRE 3.000 1,008.00
336.00000 3.000 1,008.00
0090 213-00061 *MULCH TACKIFIER 1,000.000 0.000
1B 765.000 1,736.55
2.27000 765.000 1,736.55
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,547.000 0.000
sY 1,547.000 4,053.14
2.62000 1,547.000 4,053.14
0100 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,456.000 0.000
TON 3,456.000 36,184.32
10.47000 3,456.000 36,184.32
0105 307-00000 *HYDRATED LIME 820.000 817.000
TON 0.000 0.00
158.48000 817.000 129,478.16
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00

115.35000 0.000 0.00
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-09500 FURNISH HOT MIX ASPHALT 0.000 0.000
TON 0.000 0.00
45.04000 0.000 0.00
0120 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 28,132.900 22,191.490
TON 5,941.410 263,620.36
44.37000 28,132.900 1,248,256.77
0125 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 33,272.970 25,515.440
TON 7,757.530  534,338.67
68.88000 33,272.970 2,291,842.17
0130 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 259,845.000 259,845.000
SY 0.000 0.00
2.02000 259,845.000 524,886.90
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 30,253.000 16,287.000
GAL 3,637.000 11,311.07
3.11000 19,924.000 61,963.64
0140 411-90040 *RECYCLING AGENT 347,946.000 347,946.000
GAL 0.000 0.00
2.83000 347,946.000 984,687.18
0145 506-00212 RIPRAP (12 INCH) 13.000 0.000
cy 13.000 1,306.24
100.48000 13.000 1,306.24
0150 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 85.330 0.000
TON 85.330 17,910.77
209.90000 85.330 17,910.77
0155 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.01000 0.000 0.00
0160 614-80385 *RUMBLE STRIP 100,077.000 0.000
LF 100,077.000 23,017.71
0.23000 100,077.000 23,017.71
0165 615-00050 EMBANKMENT PROTECTOR TYPE 5 8.000 0.000
EACH 8.000 24,116.32
3,014.54000 8.000 24,116.32
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000
HOUR 0.000 0.00
130.63000 10.000 1,306.30
0175 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
148,662.44000 1.000 148,662.44
0180 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 6,280.30
25,121.19000 0.750 18,840.89
0185 627-00001 *PAVEMENT MARKING PAINT 2,235.300 1,853.100
GAL 382.200 11,328.41
29.64000 2,235.300 66,254.29
0190 627-00005 *EPOXY PAVEMENT MARKING 575.000 0.000
GAL 574.000 38,205.44
66.56000 574.000 38,205.44
0195 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,814.000 0.000
SF 5,701.000 59,290.40
10.40000 5,701.000 59,290.40
0200 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.64000 0.000 0.00
0205 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 0.000 0.000
LINE)
SF 0.000 0.00
9.36000 0.000 0.00
0210 630-00000 *FLAGGING 3,074.000 2,663.300
HOUR 410.700 8,961.47
21.82000 3,074.000 67,074.68
0215 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 80.000
DAY 6.000 467.46
77.91000 86.000 6,700.26
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 84.000
DAY 15.000 8,959.50

597.30000 99.000 59,132.70
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 3.200 831.01
259.69000 7.200 1,869.77
0230 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 1.600 207.76
129.85000 3.600 467.46
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 24.000
EACH 19.200 997.25
51.94000 43.200 2,243.81
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 64.000
EACH 51.200 3,191.30
62.33000 115.200 7,180.42
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 62.000 31.000
EACH 24.800 1,803.21
72.71000 55.800 4,057.22
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000
SF 288.000 1,794.24
6.23000 648.000 4,037.04
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 5,817.26
3,635.79000 3.600 13,088.84
0260 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 831.04
519.40000 3.600 1,869.84
0265 630-80360 *DRUM CHANNELIZING DEVICE 300.000 150.000
EACH 120.000 1,245.60
10.38000 270.000 2,802.60
0270 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 6.000
EACH 4.800 74.83
15.59000 10.800 168.37
0275 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 20.000
EACH 16.000 332.48

20.78000 36.000 748.08
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80380 *TRAFFIC CONE 1,000.000 500.000
EACH 400.000 2,076.00
5.19000 900.000 4,671.00
0285 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 8,310.38
10,387.98000 1.800 18,698.36
0290 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 106,589.210 80,420.930
FA 26,168.280 26,168.28
1.00000 106,589.210 106,589.21
0310 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 388,900.490 283,523.460
FA 105,377.030 105,377.03
1.00000 388,900.490 388,900.49
0315 700-70021 F/A ON-THE-JOB TRAINEE 1,920.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 630-80367 PORTABLE TRAFFIC SPEED MONITOR MCR #2 SPEED TRAILERS 2.000 1.000
EACH 0.800 2,640.00
3,300.00000 1.800 5,940.00
0530 900-00007 ADDED ITEM (EACH)/ RELOCATE SOLAR PANELS 8.000 8.000
EACH 0.000 0.00
247.50000 8.000 1,980.00
0535 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL AND REBUILD EXPANSION 18,785.620 18,785.620
JOINT
DOL 0.000 0.00
1.00000 18,785.620 18,785.62
0540 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE BURNT MILL 1.000 0.000
1L-18-B PIER 2 REPAIR
LS 1.000 13,470.05
13,470.05000 1.000 13,470.05
0555 202-00201 REMOVAL OF CURB CMO #5 2,075.000 0.000
LF 2,075.000 6,162.75
2.97000 2,075.000 6,162.75
0565 202-04002 CLEAN CULVERT CMO #5 1.000 0.000
EACH 1.000 2,178.00
2,178.00000 1.000 2,178.00
0590 210-00810 RESET GROUND SIGN CMO #5 3.000 0.000
EACH 3.000 587.16
195.72000 3.000 587.16
0625 625-00000 CONSTRUCTION SURVEYING CMO #5 1.000 0.000
LS 1.000 1,575.01
1,575.01000 1.000 1,575.01
0630 626-00000 MOBILIZATION CMO #5 0.000 0.000
LS 1.000 10,711.06

10,711.06000 1.000 10,711.06
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0655 900-00005 ADDED ITEM (DAY)/ TRFFIC CONTROL SIGNS, CONES AND 22.000 0.000
ARROW PANEL
DAY 22.000 2,750.00
125.00000 22.000 2,750.00
0660 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) CMO #5 12.000 0.000
DAY 12.000 4,410.00
367.50000 12.000 4,410.00
0665 900-00006  ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FOR ROAD SCIENCE 0.000 0.000
DOL -270,767.310 -270,767.31
1.00000 -270,767.310 -270,767.31
0670 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN 0.000 0.000
DOL -381,017.750 -381,017.75
1.00000 -381,017.750 -381,017.75
0675 900-00006  ADDED ITEM (DOLLAR)/ LANE RENTAL FEES 0.000 0.000
DOL -277,636.160 -277,636.16
1.00000 -277,636.160 -277,636.16
0680 900-00006 ADDED ITEM (DOLLAR)/ FAILING LOTTMAN RESULTS 1ST AND 0.000 0.000
2ND 10K
DOL -149,100.000 -149,100.00
1.00000 -149,100.000 -149,100.00
CAT 0200 CURRENT AMT § 7,060,344.57 $ 315,401.06$ 5,580,221.41
CAT NO0210 ROADWAY SAFETY
0345 202-00090 *REMOVAL OF DELINEATOR 663.000 0.000
EACH 663.000 3,593.46
5.42000 663.000 3,593.46
0350 202-01300 *REMOVAL OF END ANCHORAGE 38.000 29.000
EACH 9.000 933.84
103.76000 38.000 3,942.88
0355 210-01130 *RESET GUARDRAIL TYPE 3 3,665.000 1,102.250
LF 2,562.750 10,737.92
4.19000 3,665.000 15,356.35
0360 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 200.000
LF 0.000 0.00
17.82000 200.000 3,564.00
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 ROADWAY SAFETY

0365 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 1.000 628.87
628.87000 1.000 628.87
0370 606-01340 *END ANCHORAGE TYPE 3D 4.000 3.000
EACH 0.000 0.00
707.48000 3.000 2,122.44
0375 606-01370 *TRANSITION TYPE 3G 16.000 12.000
EACH 4.000 4,402.12
1,100.53000 16.000 17,608.48
0380 606-01380 *TRANSITION TYPE 3H 11.000 7.000
EACH 0.000 0.00
613.15000 7.000 4,292.05
0385 606-02005 *END ANCHORAGE (FLARED) 9.000 5.000
EACH 4.000 6,393.52
1,598.38000 9.000 14,385.42
0390 609-60011 CURB TYPE 6 (SECTION M) 400.000 0.000
LF 400.000 3,200.00
8.00000 400.000 3,200.00
0395 612-00001 *DELINEATOR (TYPE I) 449.000 0.000
EACH 449.000 9,729.83
21.67000 449.000 9,729.83
0400 612-00002 *DELINEATOR (TYPE II) 146.000 0.000
EACH 146.000 3,322.96
22.76000 146.000 3,322.96
0405 612-00003 *DELINEATOR (TYPE III) 105.000 0.000
EACH 105.000 2,503.20
23.84000 105.000 2,503.20
0410 614-00012 *SIGN PANEL (CLASS II) 32.000 0.000
SF 32.000 554.88
17.34000 32.000 554.88
0415 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 44.000 0.000
LF 44.000 858.44

19.51000 44.000 858.44
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 ROADWAY SAFETY

0420 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 4.000 0.000
EACH 4.000 1,083.48
270.87000 4.000 1,083.48
CAT 0210 CURRENT AMT $ 89,906.82 $ 47,942.52°8 86,746.74

CAT NO0300 STRUCTURE

0425 202-00201 *REMOVAL OF CURB 52.000 52.000
LF 0.000 0.00
38.83000 52.000 2,019.16
0430 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,984.000 2,983.700
SY 0.000 0.00
4.26000 2,983.700 12,710.56
0435 202-00425 *REMOVAL OF BRIDGE RAILING 1,658.000 1,160.000
LF 498.000 2,086.62
4.19000 1,658.000 6,947.02
0440 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 349.000 348.990
SY 0.000 0.00
171.54000 348.990 59,865.74
0445 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.000 1.000
SY 0.000 0.00
389.66000 1.000 389.66
0450 202-00504 *REMOVAL OF EXPANSION DEVICE 30.000 30.000
LF 0.000 0.00
201.08000 30.000 6,032.40
0455 210-00520 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000 0.000
SY 0.000 0.00
1,402.98000 0.000 0.00
0460 515-00120  *WATERPROOFING (MEMBRANE) 3,754.000 3,754.000
SY 0.000 0.00
15.85000 3,754.000 59,500.90
0465 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 60.000
LF 0.000 0.00

173.81000 60.000 10,428.60
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0470 518-02100 *POLYMER MORTAR END DAM 20.000 20.000
CF 0.000 0.00
744.09000 20.000 14,881.80
0475 518-03000 *SAWING AND SEALING BRIDGE JOINT 481.000 395.000
LF 86.000 620.06
7.21000 481.000 3,468.01
0480 518-03100 *RAPID CURE SILICONE JOINT SEAL 64.000 64.000
LF 0.000 0.00
53.45000 64.000 3,420.80
0485 601-03027 *CONCRETE CLASS D (SPECIAL) 14.000 13.760
cY 0.000 0.00
1,614.28000 13.760 22,212.49
0490 601-03040 *CONCRETE CLASS D (BRIDGE) 2.000 1.500
cy 0.000 0.00
558.92000 1.500 838.38
0495 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 20.000 19.900
cY 0.000 0.00
507.80000 19.900 10,105.22
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 350.000 345.860
1B 0.000 0.00
3.80000 345.860 1,314.27
0505 606-11010 *BRIDGE RAIL TYPE 10R 1,658.000 1,160.000
LF 498.000 37,972.50
76.25000 1,658.000 126,422.50
CAT 0300 CURRENT AMT $ 341,293.91 $ 40,679.18 S 340,557.51

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17
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PCN: 16830-BID ESTIMATE RUN 12/08/2009
PROJECT: IM 0251-333 ESTIMATE NO: 0008 08:25:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,406.79000 1.000 1,406.79
CAT 0400 CURRENT AMT $ 22,207.13 $ 0.00s 22,207.13

PROJECT TOTAL CURRENT AMT §

7,513,752.43 $

404,022.76 $ 6,029,732.79



